

## **SID UPDATE on Levee Restoration Project September 2, 2022**

**PLEASE share this information with family members and guest of ALL AGES.** It will take a commitment from all of us to get the best results possible.

Nobody should be working during the Labor Day weekend.

The One Pass Trench operation to install the cut-off wall has been completed. The contractor will be demobilizing today. Once test results have come back there is at least 2 weeks more work to do in that area outside the levee.

The next few weeks should see continued placement of berm fill and topsoil on the inside of the levee in the Noerrlinger Field. The contractors hope to have the completed areas fine graded and seeded before the end of the month (if this does not happen, they may need to “dormant seed” the areas).

Future work includes asphalt paving of approaches to Bull Frog Bay and East Lake Drive at the Levee. Nearer the end of the entire process, road repairs to damaged chip seal road and the south levee asphalt road will take place.

The completion date for the contract has been extended by approximately 8 weeks and is now near the end of October.

We ask everyone to remain OFF of the newly graded areas.

We ask that you keep up with the latest by visiting this website and watching for notices from the SID and HOA boards.

***At this time, all traffic may continue on the entire road but we ask you to yield to truck traffic crossing the road especially up near Bull Frog Bay Dr. PLEASE slow down in this area and stop for construction vehicles and equipment.***

This week KEU is working 7am-7pm Monday-Saturday. We are asking **EVERYONE to remain off of the earthen levee** and away from construction activity while workers are present. This means no bicycles, pedestrians, motorized vehicles, etc. PLEASE OBEY ALL SIGNAGE.

PLEASE NOTE:

The SID is also very concerned for the safety of the community and visitors to Waconda and for the protection and respect for the construction materials and equipment of KEU. During our preliminary discussions, the SID informed both the CORPS and KEU that we will do all we need to expedite the project and are willing to close, restrict, reroute, traffic (vehicular and pedestrian) when and where we may need to. We will keep everyone posted on any of these decisions as they are made.

There is a lot of moving parts with this project and the SID, CORPS and KEU are going to do all we can to complete this in a timely and safe manner. We all are asking for everyone’s cooperation, understanding, and patience as this project progresses.

**PLEASE share this information with family members and guest of ALL AGES.** It will take a commitment from all of us to get the best results possible.

If you have any questions, you can contact Jim Noerrlinger, Matt Burnham, or Jon Meyers via phone or email. Contact information is on the contacts tab at [www.sid1.org](http://www.sid1.org)

Watch for continued updates here.

On behalf of the SID board, we thank you.

Jon Meyers