

SID UPDATE on Levee Restoration Project April 6, 2022

We were informed today that KEU is planning to begin MOBILIZATION on Monday April 11, 2022 and that they are planning to BEGIN WORK that week or next in the CORPS Land on the river side of the levee. They will be grubbing trees and beginning to clean the area where they will take much of the sand and soil for the project (the borrow site). This is about 3 weeks later than our previous update suggested. There have been a number of things the contractor and the CORPS have been doing in preparation of commencement and it looks like most of that process is nearing completion.

PLEASE NOTE:

The SID is also very concerned for the safety of the community and visitors to Waconda and for the protection and respect for the construction materials and equipment of KEU. During our preliminary discussions, the SID informed both the CORPS and KEU that we will do all we need to expedite the project and are willing to close, restrict, reroute, traffic (vehicular and pedestrian) when and where we may need to. We will keep everyone posted on any of these decisions as they are made.

There is a lot of moving parts with this project and the SID, CORPS and KEU are going to do all we can to complete this in a timely and safe manner. We all are asking for everyone's cooperation, understanding, and patience as this project progresses.

PLEASE share this information with family members and guest of ALL AGES. It will take a commitment from all of us to get the best results possible.

If you have any questions, you can contact Jim Noerrlinger, Matt Burnham, or Jon Meyers via phone or email. Contact information is on the contacts tab at www.sid1.org

Watch for continued updates here.

On behalf of the SID board, we thank you.

Jon Meyers